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*
*North West: 

*Contract management 

*Project management 

*Acquisition 

* 4 Cessna Conquests 

* 5 ADS80’s 

*Data QC 

*Data archival 

*Processing 

*Delivery 

*Warranty fulfillment  

*Fugro Horizons: 

*Acquisition 

* 2 Cessna Conquests 

* 2 ADS40-II’s 

*Data QC 

 



*
*Flown at 34,000 AGL 

*All aircraft RVSM 

*15% side-lap 

*240km maximum line length 

*NWG ~70%, Horizons ~30% 
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*
*53 Counties, 5712 DOQQ’s 

*June 20 – August 20 acquisition window 

*Acquisition went well with some weather 

delays 

*Up to 3 aircraft utilized 

*Product delivery: 24 to 52 days early 

*~50% delivered before flight season done 

*Very fast inspection by USDA 
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*
*323 CCM’s, 17277 DOQQ’s 

*Divided into 4 seasons 

*Season 1 and 2 good weather 

*Season 4 some weather issues, but no extension needed 

*Extensions issued for season 3 due to weather delays: 

*5 CCM’s affected 

*August 31->Sept 15->Sept 20 

*Up to 5 aircraft utilized 

*Delivered early: 8 to 61 days 
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*

*North Dakota normalized to Texas DOQQ count (302.47%) 
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  North Dakota Texas % increase 

DOQQs 5712 17277 302.47% 

Flying Hours 102.4 433 39.80% 

Standby days 45 211 55.02% 

Weather days 19 49 -14.74% 

Lifts 27 95 16.33% 

Weather to Standby days 2.4 4.3 -39.89% 
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*

*Eliminate DVD’s for CCM’s: 

*Ship on hard drives with DOQQ’s 

*Or web delivery? 

 

*Delivery schedule could be accelerated: 

*30 days after county acquisition complete? 
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*

*For more info please contact: 

 

John Welter (john.welter@nwgeo.com) 

Tim Crago (tim.crago@nwgeo.com) 

 

*Thanks for your time! 

mailto:john.welter@nwgeo.com
mailto:tim.crago@nwgeo.com

