
Resource Imagery Administrative Fee
 Discussed during 2012 planning meeting
 8% Admin fee was based on film contracts
 Digital is more labor & capital intensive

 More time required to inspect digital images 
 Additional products – stereo block files, orthos, mosaics, etc.
 Complexity (i.e. metrics, headers, seamlines)
 Quirks and Reworks (i.e. missing pixels, orientation)

 Involvement of GIS and IT staff
 Storage/infrastructure  

 ~ 40TB coming in for 2012; ~44TB w/resubmittals
 Cost of hard drives for delivery to FS ‐ range from $115 to 
$175 + $40 for enclosures (usb & power supply)



Evaluating Costs
 Focus on evaluating labor involved in acquiring, 
inspecting, and delivering data

 Always looking for opportunities to refine processes 
and reduce costs

 Goal:  Reasonable Resource Administrative Fee
 Balance between keeping the program affordable for FS and 
recovering APFO costs

 Worksheet to Estimate Project Cost (draft)
 Completed by staff working on projects
 Based on hours tracked from recent digital projects

 Labor (salaries only, no benefits)
 Cost of hard drives
 Shipping



Draft Project Estimate Worksheet

Includes 
DOQQs 
& CPM



Fishlake NF, UT
 Last 2012 Contract awarded—acquisition process data
 Typical project size and scope

 2,791 square miles
 16‐bit uncorrected & 8‐bit color corrected stereo

 Full visual inspection of 8‐bit stereo only; sample and scripts on 16‐
bit stereo

 2 sets stereo block files for each RD
 Testing all block files with two pairs of imagery

 DOQQs with CPM – full visual inspection
 Approx 386 hours = $11,762.98 (salaries only)
 Cost of hard drives ~ $1,320 for 2 sets (Region and Forest)

 Est. ~5TB data; drives filled to 90% capacity
 2‐2TB & 1‐1TB drive/set of stereo
 1‐1TB drive/set of orthos

 Total Estimated APFO cost $13,094.13



Draft Project Estimate – Stereo Only

Stereo 
Only
87 (23%) 
fewer hrs 
$2872.65 
Savings



New Resource Administrative Fee

 Effective with FY2013 projects
 Administrative fee will be estimated costs from the 
Project Accounting worksheet
 Labor (salaries only – no benefits)
 Drives
 Shipping costs



Process

 APFO staff will complete estimate worksheet upon 
receipt or knowledge of requirements
 Based on all products requested
 Conservative

 In APFO mission to provide service
 Beneficial to all APFO programs as R&D  

 Discuss estimate with FS/customer 
 Identify potential cost reduction if necessary

 Source selection/award discussion with FS/customer 
for approval prior to award


