



2012 NAIP Contract Summary


John R. Mootz, Contracting Officer
USDA/FSA Aerial Photography Field Office
Salt Lake City, Utah



New IDIQ Contract



- New IDIQ signed on Apr 26, 2012
 - Base year with four 1-year options
- 3 Prime contractors
 - North West Geomatics
 - Premier Geospatial
 - Surdex
- Standard product is now 1 meter, 4-band DOQQ
 - CCM is no longer primary deliverable



New IDIQ Contract (con't)

- Available buy-up options (whole state only)
 - ½-meter resolution
 - DEM used to create ortho imagery
- No option for purchasing stereo products under this IDIQ
- Minor change in horizontal accuracy
 - Changed to reflect NSSDA guideline
 - Confidence level instead of percentage

2012 Task Orders

Task orders were awarded in 2 parts:

- Part 1 (19 states)


- April 30, 2012 (\$15,050,746.99)
- \$9.65M from FSA and \$5.4M from partners
(NRCS: \$1.7M, FS: \$1.8M, & DOI: \$1.9)

- Part 2 (KY, ND, and TN)

- June 14, 2012 (\$1,640,556.16)
- Additional CCC funds became available



2012 NAIP Planned vs Actual




Legend



- Planned
- Additional
- Extra CCC



USDA/FSA Aerial Photography Field Office

2012 NAIP Contractors




-  North West Group
-  PremierGeo
-  Surdex


22 states
101,754 DOQQs
1,471,553 sq miles

USDA-FSA-APFO

NAIP Contract History



NAIP DOQQ Pricing History



2012 NAIP Status


- 100% acquired
 - Except for airspace issue around Big Bend Texas
 - Last flight was Sep 23
- All CCMs & DOQQs have been delivered
- 7 of 22 states officially accepted
- A lot of data
 - ~20.2 TBs
 - 91 Hard drives




Texas / Mexico Border

- Monterrey Center denied airspace clearance into Mexico
- Working with FAA for future border crossings

**4 DOQQs not acquired
and 55 partials**




2012 NAIP Inspection Status



USDA/FSA Aerial Photography Field Office

2003-2012 NAIP

Number of years that imagery has been acquired
(1-meter, full state only)



35.4 month average refresh rate
(25.1 month over last 4 years)

USDA/FSA Aerial Photography Field Office

Questions



NAIP POCs

- Program Mgt: Kent Willia
- Contracting: John Mootz
- Agreements: Bridget Barlow
- QA: David Wheeler